Letting Success Rate Metric
Projects Completed July 1, 2010 - September 30, 2010

Measure: % of work program projects completed (STIP only) and awarded or "advertised for bid" on schedule
Target: 85% or greater
Definition: This measure is derived by comparing the number of centrally Let projects scheduled for Let during the time period to the actual projects

completed.
State | Municipal | Federal Hazard Enhancement Rest | Congestion Overall
Project Type Interstate Rural |Urban| Bridge | Bridge Bridge | Elimination (Local) Ferry | Area Mitigation Result
Total Projects 2 20 12 2 1 35 8 9 1 1 2 93
Projects Completed 2 18 7 0 1 27 3 2 1 1 1 63
Success Rate 100.0% 90.0% |58.3% | 0.0% 100.0% 771% 37.5% 22.2% 100.0% | 100.0% 50.0% 67.7%
Letting Success Rate
(July 2010 - September 2010)
100% 100% 100% 100% 100%
) v . 7 7
R 90% ;% ; ;/A wrrey ;// ;A Target
2 80% A 7 7 .
JEL s -
2 3 50%% = / / / % 7 /
I B R e
JE Y A D E RNl
s e
w0080
N U A v 7 A 7 A T 5 )
\&0@*‘“ S & &3@‘* &9{\& @Q,@& &&&@ &\Voo*\ & @;"? &‘f &&f‘
P &C}Q ere &Qz 0&0 & 040‘
& Q&'b Q}\&& oo&e
@)




